Project Planning Phase

Project Planning (Product Backlog, Sprint Planning, Stories, Story Points)

Date	22-10-2026
Team ID	
Project Name	i-Movies – Movie Ticket Booking System
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Product Backlog & Sprint Schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint 1	Authentication & Account	USN-1	As a customer, I can register and log in securely.	3	High	Project team
Sprint 1	Authentication & Account	USN-2	As a customer, I can manage my profile and access my account.	2	Medium	Project team
Sprint 1	Authentication & Account	USN-3	As an administrator, I can log in through a separate admin flow.	3	High	Project team
Sprint 2	Movie Discovery	USN-4	As a customer, I can browse, search, and filter movies.	3	High	Project team
Sprint 2	Movie Discovery	USN-5	As a customer, I can view movie details and available theatres.	2	High	Project team
Sprint 2	Show Management	USN-6	As a customer, I can view showtimes and seat availability.	3	High	Project team
Sprint 3	Booking & Seats	USN-7	As a customer, I can select seats and create a booking.	5	High	Project team
Sprint 3	Booking & Seats	USN-8	As a customer, I can view and cancel my bookings.	3	High	Project team
Sprint 4	Engagement & Administration	USN-9	As a customer, I can add movies to favourites and submit ratings or reviews.	3	Medium	Project team
Sprint 4	Engagement & Administration	USN-10	As an administrator, I can manage movies, theatres, shows, seat tiers, and prices.	5	High	Project team
Sprint 4	Engagement & Administration	USN-11	As a user, I can receive in-app notifications and change the theme.	2	Medium	Project team

Project Tracker, Velocity & Burndown Chart

The following is a proposed planning baseline, not a record of completed sprints. Actual sprint dates, velocity, completed story points, and release dates should be updated from the team's project tracker.

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint 1	8	1 week (proposed)	To be scheduled	To be scheduled	Pending	Pending
Sprint 2	8	1 week (proposed)	To be scheduled	To be scheduled	Pending	Pending
Sprint 3	8	1 week (proposed)	To be scheduled	To be scheduled	Pending	Pending
Sprint 4	10	1 week (proposed)	To be scheduled	To be scheduled	Pending	Pending